STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

]
FORM DPW-CIA 2/05

FOR THE MONTH OF  February 2014

Date: March 3, 2014

CONTRACTOR: Isemoto Contracting Co., Ltd
ADDRESS: P.O. Box 4669 Contract No. 61601 [ \4
City, State ZIP: Hilo, Hawaii 96720 DAGS Job No. 61-10-0673
PROJECT TITLE: Hilo State Office Building Upgrade Elevator
CONTRACT FOR INSPECTION BRANCH USE

{ ] SUBMITTAL REGISTER | ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 405,575.00  |DUE MONTHLY: | | PROJECT SCHEDULE

[ ] DALY REPORTS [ 1 PAYROLL AFFIDAV

MONTHLY ESTIMATE CHECKLIST [ | CONTRACT NUMBER

| | ALLSIGNATURES

CHANGE ORDERS R TAGGEPTANCE
Total § o - ' AIR COND & PAINT ACGPT DORE. - . e
Adjusted Contract Amount 5 405,575.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 9433% § 382,572.00 0.00% $ - $ 382,572.00
Retained REDUCED [ ] $ 30,248.00 $ - $ 30,248.00
Amount Subject to Payment $ 352,324.00 $ - $ 352,324.00
Payments to Date $ 300,766.00 $ - $ 300,766.00
Payments Now Due $ 51,558.00 $ - $ 51,558.00
PaymentNo. FINAL] ] 5
Remarks: ST
! Computed and Chacked by 2. | certify that the above bill is correct, just, that payment has not been received, and all

payroll affidavits have been submitied, are current, or proper deductive exclusions have

been made to this request, and least 80% of our workforce resides in Hawaii.
MM : ‘B 2044
3% Recommended Project Inspactor or Engineer Date:

Isemoto Contracting Co., Ltd
’( . - / 7-, Name of Contractor

4 ended; ‘%&Meﬂ —? == S" Date

By signature / Title: Dwayne Tawata, Prcject Manager

g/</ a

Branch Chief or District Engineer Date

linistrator certifies that ghange grders have been issued and the work performed

/< < MAR 2 020

% Adnmnist atar



DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: February 2014

CONTRACTOR: Isemoto Contracting Co., Ltd Contract No.: 61601
PROJECT TITLE: Hilo State Office Building Upgrade Elevator DAGS Job No.: 61-10-0673
[ ]
% CONTRACT
(e} LICENSE BASIC CONTRACT| COMPL. %| RETN AMOUNT
d PRIME CONTRACTOR |TRADE NO. AMQUNT| TO DATE MPL { %) RETAINED
Isemoto Contracting Co., Ltd |{General Contractor ABC-1036 $178,125 $160,120{ 89.89% 5% $8,006|A

SuB-|

CONTRACT]

LICENSE BASIC SUB-CONTRACT| COMPL. %| RETN AMOUNT

| |SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED

Simmon's Steel Reinforcing Steel C-25707 $1,815 $1,815| 100.00% 10% $181

Mutual Welding Structural Steel ABC-440 $13,570 $13,570] 100.00%| 10% $1,357

KONE, Inc. Elevators C-11336 $146,588 $143,656| 98.00% 10% $14,365

Tilecraft, Inc. Tile C-17712 $3,285 $3,285| 100.00% 10% $328

Unitek Insulation Abatement C-11851 $7,985 $7,985] 100.00% 10% $798

Big Island Air Condition Air Conditioning C-31753 $12,500 $12,500] 100.00% 10% $1,250

De Lima's Plumbing Plumbing C-13345 $4,462 $4,462| 100.00% 10% $446

Key Painting, Inc. Painting C-32994 $10,160 $8,636| 85.00% 10% $863

Hirayama Bros. Electric Electrical C-11620 $27,085 $26,543] 98.00% 10% $2,654
Total Retained from Subs $22,242{B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $30,248]

I certify that the above retentions are correct for this request.

Checked/Verified by:

Name of Contractor Z{

Initial - Project Inspector or Engineer
@/ﬁ _ 2ol

By Signature 7 ﬁalel' f

NOTE:

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: February 2014

CONTRACTOR: Isemoto Contracting Co., Ltd Contract No.: 61601

PROJECT TITLE: Hilo State Office Building Upgrade Elevator DAGS Job No.: 61-10-0673
a CHANGE
% ORDER
(e} LICENSE CHANGE ORDER| COMPL. %] RETN AMOUNT
EIJ PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE CMPL1 % RETAINED

Isemoto Contracting Co., Ltd [General Contractor ABC-1036 30 $0] #DIv/o! 5% $0JA

CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB COMPL. %| RETN AMOUNT
| |SUBCONTRACTOR TRADE NO. AMOUNT| TQ DATE| CMPL %| RETAINED
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIVIO! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% 30
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIVIO! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% 30
Total Retained from Subs $0|B

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $0|

| certify that the above retentions are correct for this request.

Checked/Verified by:

Name of Contractor %

Initial - Project Inspector or Engineer

{ o
By Signature 7 Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
RE CE|VPIRISION OF PUBLIC WORKS
Monthly Payment Slip

W14 APR -7 PHI2: 10

PAYMENT NO.: 5 PROJECT TITLE: HILO STATE OFFICE BUILDING - UPGRADE ELEVATOR
HAWAH UISTRICT'(?FFICE
BILLING MONTH: Februéwfigrg %Bé-'g WOBAGS 108 NO.: 6 1-10-0673 CONTRACT NO.: 61601

CONTRACTOR: ISEMOTO CONTRACTING CO., LTD

VENDOR CODE: 7062800

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B11-427M $55,458.00 $3,900.00 $51,558.00
Totals: $55,458.00 $3,900.00 $51,558.00
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 B11-427M $0.00 $0.00 $0.00
Totals:
Grand Total: $55,458.00 $3,900.00 $51,558.00

%_Z((ﬁ a%,é(/}c,[

Verified By DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 7062800

Cost Code 3A1

Voucher No. @' 2 44 2

Verified By o - Z’ 4

MAR— 272014

KPR -7 20 «(T&ﬂ» + Garlly



